
Ideal FinTech Project "PORTRACK" frontend development plan

Week 2 targets:


- 1. Create client dashboard
- 2. Create client portfolio view
- 3. Create client order options page
 - a. Sell security
 - b. Buy security
 - c. FX
- 4. Create operator dashboard
- 5. Create operator client list
 - a. operator portfolio view
 - b. realized transaction list
 - c. pending transactions list
 - d. waiting orders list
- 6. Create transaction form pages
 - a. Cash transaction
 - b. FX transaction
 - c. Deposit transaction
 - d. Loan transaction
 - e. Security transaction
- 7. Create order form pages
 - a. Cash order
 - b. FX order
 - c. Deposit order
 - d. Loan order
 - e. Security order
- 8. Test functionality and confirm

Client Dashboard




- 1. Links to client order options page
- 2. Links to client portfolio view
- 3. Total market value from API
- 4. Pending order list from API
- 5. Executed order list from API
- 6. Realized transaction list from API

Operator Dashboard



- 1. Links to operator client list
- 2. Links to a page not yet existing
- 3. Links to a page not yet existing
- 4. Render table, but content can be ignored for now
- 5. Render table, but content can be ignored for now

Operator Client List



- 1. Links to this page
- 2. Links to waiting orders list (for all clients)
- 3. Links to pending transactions list (for all clients)
- 4. Links to realized transactions list (for all clients)
- 5. Links to operator portfolio view (for specific client)
- 6. Links to realized transactions list (for specific client)
- 7. Links to pending transactions list (for specific client)
- 8. Links to corresponding transaction form pages (for specific client)
- 9. Links to corresponding order form pages (for specific client)
- 10. Links to waiting order list (for specific client)